Sanitized Copy Approved for Release 2011/08/22 : CIA-RDP89B00487R000300580005-5

KIC Pak

Equine FE 3011
Reports

APQ-56 Improvement Program

May 7, 1957

_		~	-	-	٦,	Æ
۹,	·Y	S	٠,	١,	. 1	٧Ļ
	1	LJ	1	1	14	

XH-2

2.17 Recorder Cooling -

STAT

XH-3 NAVY

Drafting is still working on bringing XH-2, XH-3, and Navy recorder drawings up to date to show the cooling modification. Still waiting for parts from Model Shop to complete modification of serial numbers 02 and 03 XH-2 recorders and all three XH-2 cameras - estimated date of this modification is 5/13. Parts are now available at Marietta, Georgia to modify serial number 01 XH-3 recorder - serial number 02 XH-3 recorder was modified on 4/19.

XH-2

4.13 R.F. High Voltage Power Supply -

STAT

XH-3 NAVY

The Rexolite mold was subjected to thermal cycling to determine the bonding quality of the adhesive used. During the fifth cycle of the thermal shock test of 2 hours at +85°C then 2 hours at -55°C, the Rexolite mold material developed a crack that let the oil escape. The unit was allowed to continue through 10 complete cycles to observe the effect on the bonding of the Rexolite. The bonding cracked open on most of the joints, also on closer investigation the adhesive use did not fuse well enough to the Rexolite to produce a good bond. A search for a better Rexolite adhesive has been undertaken. To date no satisfactory adhesive has been found. The 3M Company (the prime source of adhesives) has been contacted, but as yet no answer. Meantime, another unit is being prepared for immersion in oil as soon as a satisfactory adhesive is found. Another possibility, in the silicone line, is a vinyl silicone which is a "jello" type of material when cured. A mold would be required to retain physical rigidity; however, no oil leakage problem would be present.

All

6.19 P. E. Cell

STAT

Three P. E. Cell Test Sets are being built and tested to establish the sensitivity of P. E. Cells. All sets have been built. The correlation between sets with any one bulb is ±5%. The correlation between sets with various bulbs is ±10%. We are now investigating the possibility of rerating the lamp current for each lamp to obtain the desired output to the P. E. cell. This rerating would give a current distinctly different from the previous lamp calibration by E.T.L.

All

12.18 Pulse Cable Connectors -

STAT

No change since last report.

Time	13.19	AGC - ST.	ΑТ								
Shared		Design a new AGC that will be less susceptible to r-f interference and to stray audio pickup.									
		Drafting is nearing completion of the drawings of the new AGC.									
		The Model Shop has finished building all the new style cables for testin purposes.	g								
Time	17.14	Wide Band Receiver - ST	ΑT								
Shared		No change since last report.									
All	19.15	Receiver Design - ST	ΑT								
		The pre-amplifier, post-amplifier and video amplifier were cascaded and their operation noted under R.F. and I.F. signal conditions.									
		The limit level of the video amplifier was set at 20 volts and the gain the system was adjusted to give an average noise output of approximately 6 volts. This particular mode of operation proved to be wrong as the no itself was driving the video amplifier to the limit level. A measuremen of the average noise output was then made on the system being used in th laboratory. The average value of the noise output under normal operatin conditions was found to be 1.5 volts D.C. Using this new value for the noise level further tests are being made.	ise t e								
All	20.11	Pulse Width - ST	ΑТ								
		No change since last report.									
All	21.13	Pulse Width (Quick Fix) - ST	ΑT								
		No change since last report.									
All '	22.10	Resolution Test Set ST	ΑТ								
		A means of measuring recorder resolution is needed in the field. Eight resolution test sets are being built by SR for the Time Shared System using commercial type construction. Construction is progressing.									
ime	24.5	Deflection Driver Drift - STA	Τ								
Shared H-3 IAVY		Three trials of 1 hour each with recorder top on were made under following deflection driver conditions:	ng								
		 (1) 6AU6 tubes operating at 5 volts on filament, everything else normal. (2) 6AU6 tubes operating at 6.3 on filament, external filament voltage source, everything else normal. 	Þ								
		(3) Operation as per normal operation in set.									
		(Contid)									

24.5 Deflection Driver Drift (Cont'd.)

After approximately 15 minutes after turn on, there was no measurable change of trace spread for any of above three tests, except under 20° drift condition when appreciable change occurred. More long time tests will be made with other changes.

	REMARKS			4	· · · · · · · · · · · · · · · · · · ·	1	Will try one Power Supply in System prior to Official Releasing of all P.S.	ST TIS SO D MARKING	by 5/15/57.								Waiting parts on P.O.C16715 Prom. 5/17	· · · · · · · · · · · · · · · · · · ·	Waiting on P.O. 20854 Prom. 5/24, Waiting on Shop Items Fromised dates not met.	Waiting parts on P.O. 86016715 Prom. 5/17	eq.	- 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1	12				
		10	A MA	A NA	> BIP NA	BIP NA	BIP NA) BIP NA-	, NA	NA		W/S		BIP N/A		BIP N/A		3 3 3 8 4/8 W/8 W/8 W/8 W/8 W/8 W/8 W/8 W/8 BIP								
©	XH-2 XH-3	02 03 01 02 03	27.5	5/10 5/12 5/10 N/A	V, 10 4, 20 3,27 N/A	4 1,11 4 2 4 4 4 1 4 4 4 4 4 4 4 4 4 4 4 4 4	. 4		5/20 5/20 N/A	A A L/16 4/17 BIP	1,730 4,33 5,3 4,29 4,17 BIP	N/A	1 1 8 1 4/2 4/5 1 1 3 8 1 1 8 8 1 1 8 8 1 1 8 1 8 1 1 8 1 8	1/A	P BIP BIP 4/12 4/12 4/12 4/10 4/3 4/15 In New Design	S N/A N/A N/A	7/21 5/21 5/21 5/21 4/3 To New Design	3/29 3/29 N/A	1 S 4/3 4/3 4/3 BIP	W/S W/S 8 1 BIP							
-	TIME SHARED	07 08 09 10 11 12 13 14	5/3 5/3 5/3 5/1	3/29 4/24 4/24 4/24 4/24 1/24 BIP	3/29	4 A N/A N/A BIP	W/S W/S W/S W/S W/S W/S S SITE 5/18 5/18 5/18 5/18 5/18 5/18 5/18 5/18	8 8 8 4/5 4/5 4/5 BIP	1 3 3 3 3 3 3 3 3 3 4/3 4/3 4/3 4/3 4/3 4	4,5 4,5 4,5 4,5 4,5 4,5 4,5 BIP	5/1 5/1 5/1 5/1	3/25 3/25 3/25 3/25 3/25 3/25 3/25 3/25	0 W/S W/S W/S W/S W/S W/S W/S O S/10 5/10 5/10 5/10 5/10 5/10 5/10 5/10 5	N/A 4/23 4/23 N/A BIP N/A BIP	S S 4/1	N/A N/A N/A	1,5/21 5/21 5/21 5/22 BIP			3 5/23 6/23 5/23 5/23 5/23 5/23 5/23 BIP							
DNITAL DN				1 1 3/15 3/15 3/29 3/29 3/29 4/24	o Motors 3/29 3/29 3/29 3/29 3/29 3/29	10 th	KV W/S W/S W/S W/S W/S	28 v. 4/5 4/5	Rear Antenna W/S W/S W/S W/S W/S	Control Panel to Frevent 3 3 3 3 3 4/5 $4/5$ 4/5 $4/5$	1r. Replace 8 8 8 8 8 8 11. Serva. 5/1 5/1 5/1 5/1 5/1		5/2 5/2 5/10 5/10 5/10	e of Pod N/A N/A N/A N/A	8 Sweer 8/5 4/4 4/12 4/12 4/12	N/A	1400 Amp. 5/21 5/215/21 5/21 5/21 5/21 5/21			t Twenton) 5/23 5/23 5/23 5/23 5/23	L.F. Head						
IZORNO A - APELY H/A - HON APPLICABLE W/I - WALTHOUS W/S - WILL SHIP	S - SHIPPED I - INSTALLED	KIT NO DESCRIPTION	1 Recorder Cooler	2 Camera Gooling	3 Camera Servo Motors		Recorder 10 KV	1	Provide for		Synchronizer - Replace 9 Clutch in Alt. Serva.		11 Maggie Seal			14 Cabiing & Acces	15 AGC Clamp Video Amp	16 Name Plates 16 Replace Temporary	Cooling Fins 17 Maggie & Klystron	Trigger Circuit (Overload at Turn-On)		-					